
CAIT 
Center for Advanced Infrastructure & Transportation 
Rutgers, The State University of New Jersey 

Department of Civil and Environmental Engineering 
623 Bowser Rd. Piscataway  NJ 08854-8014 

Tel: 732-445-0579 Fax: 732-445-0577 
WIM-QR-6-1-2005-FINAL.doc  Page 1 of 1 

 
NJDOT Bureau of Research 

QUARTERLY PROGRESS REPORT 
Project Title: Implementation of Weigh-In-Motion (WIM) Systems 

RFP  NUMBER: 
 

NJDOT RESEARCH PROJECT MANAGER: 
W. Lad Szalaj 

TASK ORDER NUMBER: 
92 / 4-23941 

PRINCIPAL INVESTIGATOR: 
Dr. Ali Maher 

Study Start Date:         06/14/2000 
Original Study End Date:      12/31/2003  
Modified Completion Date: 6/30/2005 

Period Covered: 2nd Quarter 2005 
 

 
 
Task % of Total % of Task 

this quarter 
% of Task to 

date 
% of Total 
Complete 

Literature Search 10% 0% 100% 10% 
1.  Packaging 17% 0% 100% 17% 
2. Testing 14% 0% 100% 14% 
3.  Site Determination  11% 0% 100% 11% 
4.  Field Implementation & Calibration 16% 0% 93% 14.88% 
5.  Monitoring and Analysis 22% 0% 30% 6.6% 
Final Report 10% 10% 1% 1% 
     
 
1. Progress this quarter by task: 

A. Work was started on the Technical Report.  
B. The asphalt samples were prepared, however due to an error in the mix design the first batch had to be 

replaced. The second batch was fine and the bricks were prepared. The bricks were saw cut and 
prepared for sensor embedment. The samples should be completely prepared and ready to be tested by 
June 10th.  

 
2. Proposed activities for next quarter by task: 

A.  Conduct a laboratory tensile experiment to determine the effects of top-down cracking.  
 

3. List of deliverables provided in this quarter by task (product date): 
N/A 

4. Progress on Implementation and Training Activities: 
 N/A 
5. Problems/Proposed Solutions: 

The potential site of the new installation had to be changed due to material properties of the pavement and 
also the weather prevented a winter installation from occurring. 

 
Total Project Budget $194,500.00 
Modified Contract Amount:  
Total Project Expenditure to date $104,251 
% of Total Project Budget Expended  54% 
* These are approximate expended amounts for the project; these estimates are for reference only and should not be 
used for official accounting purposes.  For a more accurate project accounting please review the quarterly invoice 
for this project. 


